



KAVERI KALA MANRAM
காவேரி கலா மன்றம்
2021
LEPROSY PROJECT
PROJECT COMPLETION REPORTS

LEPROSY DAY COMPLETION REPORT

Description detail	Description
Date of Proposal	21.01.2021
Kind of Project	Leprosy day
District/Address	Anurathapuram, Vavuniya, Batticaloa, Jaffna
No of beneficiary	900
Date of work start	21.01.2021
Date of project completion	31.01.2021
Date of reporting	02.02.2021, 27.02.2021
Date of final cheque payment	01.02.2021, 28.02.2021
Project proposal code number	KKM/PPN/2021/10
Total fund request from KKM	50,000.00
Total Estimated	50,000.00

LEPROSY DAY DETAILS

No	District	Location	Program	Resources	Date	Participating beneficiary	Amount
<i>Leprosy day</i>							
01	Anurathapuram	Anurathapuram, Puthalam	Street drama	PHI, RE	27.01.2021	700 (3 area)	10,000.00
02	Vavuniya	Cheddikulam School Or MOH Office staff	Awareness	RE, PHI	25.02.2021	50	10,000.00
03	Batticaloa	Batticaloa DS Office, Field staff	Awareness	PHI, RE	29.01.2021	50	10,000.00
04	Jaffna	Thellipalai MOH Office staff	Awareness	MOH, PHI	04.02.2021	50	10,000.00
05	Jaffna		Awareness	MOH, PHI		50	10,000.00
			Total estimated				50,000.00

ESTIMATED BUDGET & SPENT

Detail	Unit cost	Resource fees	Estimated budget	SPENT
Anurathapuram	5,000.00	02	10,000.00	10,000.00
Vavuniya	5,000.00	02	10,000.00	-
Batticaloa	5,000.00	03	10,000.00	-
Jaffna	5,000.00	02	10,000.00	10,000.00
Jaffna	5,000.00	02	10,000.00	-
Total			50,000.00	20,000.00

PHOTOS - ANURATHAPURAM







