



KAVERI KALA MANRAM

காவேரி கலா மன்றம்

2021

LEPROSY PROJECT

PROJECT COMPLETION REPORT

**NUTRITION FOOD DISTRIBUTION - FEBRUARY
BATTICALOA**

BATTICALOA – NUTRITION FOOD COMPLETION REPORT

Description detail	Description
Date of Proposal திட்ட முன்வைப்பு திகதி	2 th February 2021
Project identified date & identifier முன்வைப்பாளர்	KKM project team
Kind of Project திட்டத்தின் வகை	Nutritious food distribution
Date of work start வேலை தொடங்கும் திகதி	01 st February 2021
Date of project completion வேலை முடிவடையும் திகதி	25 th February 2021
Date of reporting அறிக்கை சமர்ப்பிக்கும் திகதி	26 th February 2021
Date of final cheque payment கடைசி காசோலை வழங்கும் திகதி	22 nd January 2021
Name of the beneficiaries பயனாளியின் பெயர்	MDT leprosy patient Batticaloa district.
Address விலாசம்	RDHS Office, Batticalo
Number of benefiter பயனாளிகளின் எண்ணிக்கை	20 MDT leprosy patient
Project proposal code number	KKM/PPN/2021/22
Implementation process செயல் திட்ட நடைமுறை	<ul style="list-style-type: none"> • Home visits requested by Government and beneficiaries. • Collect information. • Proposal • Implement project • Submit report • Continues support for five years in encouraging, empowering, conducting local exhibition to be independent
Family or project background குடும்ப மற்றும் திட்ட பின்னணி	MDT leprosy patient Batticalo district. Leprosy patient in Batticalo patients on medication refusing and neglecting their medication due to strong aftereffects which makes them physically very weak because they are unable to buy notorious food. The hospital only gives them the medications and not the notorious. Food. It is necessary and compulsory for them to have notorious food to take their medications which will cure them and prevent them spreading of the epidemic of Leprosy in the Batticalo district.
Total fund request from KKM நிதி கோரிக்கை	The estimated cost required is 25,000rupees
Total beneficiary contribution through their man power பயனாளியின் பங்களிப்பு	The beneficiary will take care of the extra cost.
Total Estimated மொத்த பாதி	The estimated cost is 30,000rupees


ESTIMATED BUDGET & SPENT

	All figures in SL	Unit	Unit Cost	Quantity	Total estimated	Spent
A	Materials					
A1	Nutrition food Package	01	1500.00	20	30,000.00	
B	Total estimated				30,000.00	25,000.00
C	KKM contribution				25,000.00	25,000.00
D	Local donors contribution				5,000.00	5,000.00

SIGNATURE SHEET

KKM Nutrition Food Program for people affected by Leprosy
Month : FEBRUARY- 2021 **District : Batticalaoa**

No	Name Beneficiary	Date of Diagnosis	MDT Completion Date	EHF Score	Values of Food	Signature
01	S. Rokini	07.02.2019	08.02.2020	0	1400.00	S. Rokini
02	T. Pnyan	30.07.2020	31.07.2021	0	1400.00	T. Pnyan
03	A. Prasanthini	03.04.2020	04.04.2021	2	1400.00	A. Prasanthini
04	U. Kowri	30.07.2020	31.12.2021	4	1400.00	U. Kowri
05	P. Kiruskanth	15.02.2020	16.02.2021	0	1400.00	P. Kiruskanth
06	N. Yogamalar	07.08.2019	08.08.2020	0	1400.00	N. Yogamalar
07	A. Kishani	05.10.2019	06.10.2020	0	1400.00	A. Kishani
08	N. Sooriyakala	19.10.2019	20.10.2020	0	1400.00	N. Sooriyakala
09	S. Harani	10.02.2020	11.03.2021	0	1400.00	S. Harani
10	p. Mathusa	27.07.2019	28.07.2020	2	1400.00	p. Mathusa
11	S. Kumarasamy	07.02.2019	08.02.2020	0	1400.00	S. Kumarasamy
12	K. Yogarasa	07.09.2019	08.10.2020	0	1400.00	K. Yogarasa
13	S. Swerna	02.08.2019	03.08.2020	2	1400.00	S. Swerna
14	K. Padushan	24.01.2020	25.01.2021	0	1400.00	K. Padushan
15	K. Vasutha	04.07.2019	05.08.2020	0	1400.00	K. Vasutha
16	K. Piraveen	26.02.2020	27.02.2021	0	1400.00	K. Piraveen
17	S. Piriavathani	04.06.2019	04.06.2020	2	1400.00	S. Piriavathani
18	V. Sivanesam	06.03.2020	07.03.2021	2	1400.00	V. Sivanesam
19						
20						


 Public Health Inspector
 Anti Leprosy Campaign,
 Office of the RESCS,
 Batticalao.

PHOTOS

