



KAVERI KALA MANRAM

காவேரி கலா மன்றம்

PROJECT COMPLETION REPORT – 2021



RAMAR BAJANAI PROJECT

Description detail	Description
Date of Proposal திட்ட முன்வைப்பு திகதி	10 th January 2021
Project identified date & identifier முன்வைப்பாளர்	KKM project team
Kind of Project திட்டத்தின் வகை	Ramar bajanai poojai
Date of work start வேலை தொடங்கும் திகதி	12 th January 2021
Date of project completion வேலை முடிவடையும் திகதி	13 th January 2021
Date of reporting அறிக்கை சமர்ப்பிக்கும் திகதி	28 th January 2021
Date of final cheque payment கடைசி காசோலை வழங்கும் திகதி	16 th January 2021
Name of the beneficiary பயனாளியின் பெயர்	Malaiyalapuram ramar temple
Address விலாசம்	Malaiyalapuram Kilinochchi
T.P number தொலைபேசி இலக்கம்	-
Number of benefiter பயனாளிகளின் எண்ணிக்கை	65 Araneri students and Youths
Implementation process செயல் திட்ட நடைமுறை	<ul style="list-style-type: none"> • Collect information. • Implement project • Submit report
Project Proposal Code Number	KKM/PPN/2021/08
Family or project background குடும்ப மற்றும் திட்ட பின்னணி	Once a year over the month of December 35 - 70 Araneri students and Youths will spend every night at the temple premises. They will Consume a vegetarian diet for the whole month. They vow not to tell B-Estimated budget Lies cheat or harm others. They vow not to get involved in any Unsociable or immoral activities. They will sing bajans in the streets and pause at the houses and continue to sing bajans
Use and maintenance தொடர் முகாமைத்துவம்	It will be maintained and used by families and Staff Of KKM Will be Supporting & monitoring the Project.
Risk description திட்டம் எதிர் கொள்ளும் ஆபத்து	Unable to contact beneficiary, weather condition, estimation of materials in price range.
Risk Management ஆபத்தை முகாமைத்துவம் செய்வது	Contact beneficiary ahead of time, order materials on time. Check weather forecast. Work with field officer.
Total fund request from KKM நிதி கோரிக்கை	The estimated cost required is 12,380.00 rupees
Total beneficiary contribution through their man power பயனாளியின் பங்களிப்பு	The beneficiary will take care of the extra cost.
Total Estimated மொத்த பாதி	The estimated cost is 12,380.00 rupees

KKM- Estimated budget

Project (திட்டம்) : Ramar bajanai

Total Budget (பாதீட்டு மொத்தம்) : 12,380.00

	All figures in SL	Unit	Unit Cost	Quantity	Total estimated	Spent
A	Materials					
A1	Food				12,340.00	12,340.00
A2	Shawl					12,250.00
A3	Transport				400.00	400.00
D	Total budget				12,380.00	24,990.00





