



# NOPLA

## NORTHERN PROVINCE LEPROSY ASSOCIATION

“People’s forum for change”

## 2020

### PROJECT COMPLETION REPORT

Question	Response and Details
Name of Project	Leprosy Project
District	Anuradhapura
Project proposed date	21.05.2020
Project start date	20.05.2020
Project completion date	01.06.2020
Reporting date	20.06.2020
Name and role of independent adviser	G.M Upali Shanthakumara (SPHI)
Contact details of independent adviser	0718062488
<b>Purpose of The Project</b>	We are on a lockdown and curfew, and unable to access food. We Providing a supply of basic survival dry rations of food for living in these challenging times.
<b>Project Background</b>	Anuradhapura District Leprosy Patient During the treatment of the strong multi drugs for one year which causes lathery and weakens to the immune system. The patient needs to eat healthy nutritious food to stabilize and sustain and strengthen their system to live their day to day life. Diet supply of the nutritious food is the most vital factor in leprosy. As we know in Sri Lanka, low income families cannot afford to spend money on basic healthy food. Which is a high risk of a leprosy patient of declining their health and relapse?
<b>Outcomes of project</b>	<ol style="list-style-type: none"> <li>1. Patients will make regular visits to clinics where the nutritious food package will be given by P H I .</li> <li>2. During the clinical visits chances of sharing the awareness with other patients with different diseases.</li> <li>3. Nutritious food will stabilize their strength and wellbeing for day to day life.</li> </ol>

## Spent Details

**Budget Period: - May**

**Budget Currency: - SL**

**Total budget:- 25,000.00**

Details	Unit	Unit Cost	Fund Received	Spent
			25,000.00	
Nutrition food Package	25	1000		25,000.00
<b>Total</b>				<b>25,000.00</b>

## Bill



**Photos**



# Signature Sheet

මහජන විද්‍යාල සංවිධානයේ සාමාජිකයන්ගේ අත්සන සටහන  
 සාමාජිකයන්ගේ අත්සන සටහන සඳහා පුද්ගලිකව පිරවිය යුතුයි  
 2020 වර්ෂය

අංක	නම	ලිපිනය	අත්සන දිනය	අත්සන
01	පී. ආර්. සේනාරත්න	අලුත්කොටුව, කුරුමි	2020/06/05	[අත්සන]
02	එම්. ආර්. සේනාරත්න	කොළඹ 05, මහලක්ක	2020/06/06	[අත්සන]
03	එම්. ආර්. සේනාරත්න	කොළඹ 05, මහලක්ක	2020/06/06	[අත්සන]
04	එම්. ආර්. සේනාරත්න	කොළඹ 05, මහලක්ක	2020/06/06	[අත්සන]
05	එම්. ආර්. සේනාරත්න	කොළඹ 05, මහලක්ක	2020/06/06	[අත්සන]
06	එම්. ආර්. සේනාරත්න	කොළඹ 05, මහලක්ක	2020/06/06	[අත්සන]
07	එම්. ආර්. සේනාරත්න	කොළඹ 05, මහලක්ක	2020/06/07	[අත්සන]
08	එම්. ආර්. සේනාරත්න	කොළඹ 05, මහලක්ක	2020/06/07	[අත්සන]
09	එම්. ආර්. සේනාරත්න	කොළඹ 05, මහලක්ක	2020/06/07	[අත්සන]
10	එම්. ආර්. සේනාරත්න	කොළඹ 05, මහලක්ක	2020/06/07	[අත්සන]
11	එම්. ආර්. සේනාරත්න	කොළඹ 05, මහලක්ක	2020/06/07	[අත්සන]
12	එම්. ආර්. සේනාරත්න	කොළඹ 05, මහලක්ක	2020/06/07	[අත්සන]
13	එම්. ආර්. සේනාරත්න	කොළඹ 05, මහලක්ක	2020/06/07	[අත්සන]
14	එම්. ආර්. සේනාරත්න	කොළඹ 05, මහලක්ක	2020/06/07	[අත්සන]
15	එම්. ආර්. සේනාරත්න	කොළඹ 05, මහලක්ක	2020/06/07	[අත්සන]
16	එම්. ආර්. සේනාරත්න	කොළඹ 05, මහලක්ක	2020/06/07	[අත්සන]
17	එම්. ආර්. සේනාරත්න	කොළඹ 05, මහලක්ක	2020/06/10	[අත්සන]
18	එම්. ආර්. සේනාරත්න	කොළඹ 05, මහලක්ක	2020/06/10	[අත්සන]
19	එම්. ආර්. සේනාරත්න	කොළඹ 05, මහලක්ක	2020/06/10	[අත්සන]
20	එම්. ආර්. සේනාරත්න	කොළඹ 05, මහලක්ක	2020/06/10	[අත්සන]
21	එම්. ආර්. සේනාරත්න	කොළඹ 05, මහලක්ක	2020/06/10	[අත්සන]
22	එම්. ආර්. සේනාරත්න	කොළඹ 05, මහලක්ක	2020/06/10	[අත්සන]
23	එම්. ආර්. සේනාරත්න	කොළඹ 05, මහලක්ක	2020/06/12	[අත්සන]
24	එම්. ආර්. සේනාරත්න	කොළඹ 05, මහලක්ක	2020/06/17	[අත්සන]
25	එම්. ආර්. සේනාරත්න	කොළඹ 05, මහලක්ක	2020/06/13	[අත්සන]

මහජන විද්‍යාල සංවිධානයේ සාමාජිකයන්ගේ අත්සන සටහන සඳහා පුද්ගලිකව පිරවිය යුතුයි.

[අත්සන]

මහජන විද්‍යාල සංවිධානයේ සාමාජිකයන්ගේ අත්සන සටහන සඳහා පුද්ගලිකව පිරවිය යුතුයි.