



PROJECT REPORT

Project start date
04.03.2020

Project completion date
07.03.2020

M.Sivarokini

Kirankulam,
Batticaloa,
Sri Lanka.

Livelihood project
(NIC - 827875031V)

Details of project	
Sewing Machine	38,000.00
Transport	1,500.00
Name board	200.00
Admin cost	4,040.00
Actual spent	43,740.00